Print Date: 12/13/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP289 Estimate Number: 0011

Estimate Type: Progress

Contractor: Mid-State Construction Company, Inc.
Contractor's P.O. Box 351
Address: Livingston, TN 38570

Contract Location: Bridge repair on U.S. 431 (S.R. 50) over Big RockCreek

Counties: MARSHALL

Project(s): 59006-4219-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$872,967.72
$0.00
$872,967.72
$-293.37
$0.00
$872,674.35

Previous to Date

$557,599.59
$86,655.68
$644,255.27
$0.00

$0.00
$644,255.27

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$315,368.13
$-86,655.68
$228,712.45
$-293.37
$0.00
228,419.08

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
250.0 Days
311.0 Days
311.0 Days

124.40 ¢,

71.55 %
52.85 %

Dates
12/04/2015
12/10/2015
01/06/2016
01/25/2016
01/25/2016
09/30/2016

Amounts

$1,197,997.21
$1,182,197.21
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

59006-4219-04 100.00 N/A 228,419.08 The repair of the bridge on U.S. 431 (S.R. 50) over Big Rock
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $17,059.25
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $11,941.48
59006-4219-04 0100 9019 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: -30.000 This Est: $-22,200.00
Total: -61.000 Total: $-45,140.00
59006-4219-04 0500 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9015 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9015 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -0.550 Adj This Est -0.55
Adj Total: -1.300 Adj Total: -1.30
59006-4219-04 0500 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 9017 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0380 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $1,578.39
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,578.39
59006-4219-04 0100 0020 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 18.000 Unit Price: $29.42
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 8.980 Total: $264.19
59006-4219-04 0100 0030 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 80.000 Unit Price: $58.83
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0390 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $110,947.54
(DESCRIPTION, STA.)/(BR. NO. This Est: 0.000 This Est: $0.00
59-SR50-06.57) Total: 0.995 Total: $110,392.80
59006-4219-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 32.000 Unit Price: $58.82
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 32.010 Total: $1,882.83

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 9011 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $88.23
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9012 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $88.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0050 209-05 C.Y. SEDIMENT REMOVAL Bid: 3.000 Unit Price: $176.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0060 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 42.000 Unit Price: $6.92
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0070  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 6.000 Unit Price: $386.48
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0080  209-40.33 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $772.96
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0090 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 36.000 Unit Price: $56.47
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0500 0400 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 76.000 Unit Price: $53.79
This Est: 0.000 This Est: $0.00
Total: 248.150 Total: $13,347.99
59006-4219-04 0100 0100 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 5.000 Unit Price: $34.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0110 307-01.01  TON ASPHALT CONCRETE MIX Bid: 14.000 Unit Price: $254.12
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0120 307-01.08 TON ASPHALT CONCRETE MIX Bid: 9.000 Unit Price: $258.83
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
59006-4219-04 0100 9008 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9009 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9010 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 5




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 0130 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $1,058.85
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0140 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $1,058.85
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0150 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 101.000 Unit Price: $268.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0160 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 1,440.000 Unit Price: $9.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,250.000 Total: $11,250.00
59006-4219-04 0500 0410 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $9,172.23
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,172.23
59006-4219-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $416.90
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0420 604-02.03 LB. EPOXY COATED REINFORCING Bid: 95,238.000 Unit Price: $1.27
STEEL This Est: 55,361.000 This Est: $70,308.47
Total: 95,238.000 Total: $120,952.26
0500 0420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 12,824.000 Adj This Est -29,939.22
Adj Total: 95,238.000 Adj Total: -51,504.70
0500 0420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 51,504.70
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0500 0430 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 78.000 Unit Price: $1,042.24
This Est: 39.880 This Est: $41,564.53
Total: 87.650 Total: $91,352.34
59006-4219-04 0500 0440 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 10,509.000 Unit Price: $0.81
(BRIDGES) This Est: 954.500 This Est: $773.15
Total: 10,532.400 Total: $8,531.24
0500 0440 ADJUSTMENT Test Report Payment Adjustment Adj This Est -281.400 Adj This Est -227.93
Adj Total: -281.400 Adj Total: -227.93
59006-4219-04 0500 0450 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 175.000 Unit Price: $330.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0460 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 364.000 Unit Price: $612.46
DECK) This Est: 194.500 This Est: $119,123.47
Total: 344.500 Total: $210,992.47
59006-4219-04 0500 0470 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 780.000 Unit Price: $7.06
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0480 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 837.000 Unit Price: $8.24
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0500 0490 604-04.41 EACH THREE STAR STATE EMBLEM Bid: 12.000 Unit Price: $1,043.83
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0500 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,166.000 Unit Price: $3.53
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0510 604-10.05 S.F. CONCRETE Bid: 180.000 Unit Price: $97.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0170 604-10.07 LS CONCRETE REMOVAL Bid: 1.000 Unit Price: $2,108.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0520 604-10.54 S.F. CONCRETE REPAIRS Bid: 395.000 Unit Price: $91.30
This Est: 0.000 This Est: $0.00
Total: 250.955 Total: $22,912.19
59006-4219-04 0500 0530 604-10.90 LS MISCELLANEOUS BRIDGE ITEMS Bid: 1.000 Unit Price: $2,560.19
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,560.19
59006-4219-04 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59006-4219-04 0100 0180 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 70.000 Unit Price: $57.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0190 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $581.19
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0200 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 4.000 Unit Price: $675.02
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0540 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 976.000 Unit Price: $218.13
BEAM (17" X 36") This Est: 482.540 This Est: $105,256.45
Total: 975.360 Total: $212,755.28
0500 0540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 482.520 Adj This Est -56,716.46
Adj Total: 482.520 Adj Total: -56,716.46
0500 0540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 56,716.46
0500 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.300 Adj This Est -65.44
Adj Total: -0.300 Adj Total: -65.44
59006-4219-04 0500 0550 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 526.000 Unit Price: $2.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
50006-4219-04 0500 0560  617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 3.000 Unit Price: $128.84
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50006-4219-04 0500 0570  620-05 LF. CONCRETE PARAPET WITH Bid: 361.000 Unit Price: $207.31
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0580  620-10.01 LF. CONCRETE PARAPET Bid: 60.000 Unit Price: $160.89
(BRIDGERAIL REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0210 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 207.000 Unit Price: $3.35
FENCE This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $368.50
59006-4219-04 0100 0220 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 3.000 Unit Price: $302.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0230 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 33.000 Unit Price: $80.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0240 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,852.28
This Est: 0.050 This Est: $542.61
Total: 0.905 Total: $9,821.31

RR004
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59006-4219-04 0100 9501 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $40.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $3,200.00
59006-4219-04 0100 0250 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $9.41
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $56.46
59006-4219-04 0100 0260 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,100.000 Unit Price: $5.59
This Est: 0.000 This Est: $0.00
Total: 979.896 Total: $5,477.62
59006-4219-04 0100 0270 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 106.000 Unit Price: $11.77
1) This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $988.68
59006-4219-04 0100 0280  713-15.02 EACH REMOVAL & RELOCATION OF Bid: 1.000 Unit Price: $141.18
SIGN & SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9500 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 0.000 Unit Price: $6,300.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,600.00
59006-4219-04 0100 0290 713-16.20 EACH SIGNS (DESCRIPTION)/(OM3-L) Bid: 2.000 Unit Price: $129.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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59006-4219-04 0100 0300 713-16.21 EACH SIGNS (DESCRIPTION)/(OM3-R) Bid: 2.000 Unit Price: $129.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0500 0590 714-01 LS STRUCTURAL LIGHTING Bid: 1.000 Unit Price: $6,706.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0310  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 8.000 Unit Price: $117.65
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50006-4219-04 0100 0320  716-13.01 L.M. SPRAY THERMO PVMT MRKNG  Bid: 0.400 Unit Price: $11,765.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0330 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $55,710.52
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $55,710.52
59006-4219-04 0100 0340 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 54.000 Unit Price: $4.71
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0350 740-11.01 L.F. TEMPORARY SEDIMENT TUBE Bid: 157.000 Unit Price: $7.06
8IN (DESCRIPTION)/(8 INCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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59006-4219-04 0100 0360 801-01 UNIT SEEDING (WITH MULCH) Bid: 1.000 Unit Price: $117.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9013 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $52.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 0370 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $117.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59006-4219-04 0100 9014 801-06 UNIT MULCH Bid: 0.000 Unit Price: $70.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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